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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-22

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission (CTC)
on September 29, 1999, stipulates that funds allocated for the construction phase of local grant
projects are available for contract award for a period of 12 months from the date allocation.

The project allocation on the attached list was allocated for construction on June 8, 1999.  The project
is in the City of Carson.  The project sponsor requests an extension.  The responsible regional
planning agency concurs.

RECOMMENDATION
The Department supports the request.

SUMMARY AND CONCLUSIONS
The CTC allocated $12,647,000 on June 8, 1999 for the project on the attached list.  To date, the
agency had been unable to award the contract against the allocation.  The attachment shows the
details of the project and the delay that resulted in the extension request.
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Time Extension – Contract Award Deadline
Item 2.8b(1) – Local Street and Road Projects

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

12 City of Carson

Del Amo Blvd.
Overcrossing at I-405
between Stamps Dr.
and Avalon Blvd.
PPNO 7057

6/8/99 $12,647 6/8/00 The advertisement and award of the
contract encountered a substantial delay
due to a lengthy process of right of way
acquisitions with the County of Los Angeles
Parks and Recreation Department.

6/8/01 6/8/01


